CERES Subsystem Delivery Schedule - May 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Preliminary . CERESlib -
, Delivery to Release to . ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
CERESlib May 11 May 25 June 1 Clouds and MOA modifications. warlock &
(SCCR 657) magneto
Clouds May 11 May 25 June 1 To process MODIS V005. Delivery needs X X warlock
(SCCR 654) to be made prior to processing Collection 5.
To continue Terra/Aqua Ed2 processing.
TISA Averaging March 30 June 8 June 15 Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVG1-3 and Daily process- magneto
ing.
GGEO June 29 July 13 July 20 Final coefficient delivery for 11/05 - 12/05. warlock
(SCCR 653) Initial coefficient delivery for 1/06 - 12/06.
Code delivery to support Betal0 GGEO
processing.
I nstrument July 6 July 20 July 27 Delivery of simulated I1ES PGE to support warlock &
(SCCR 641) TRMM VIRS-only processing. magneto
I nstrument August To alow processing of both Edition2 and warlock &
(SCCR 610) Edition3 data through PGE CER1.3P3 magneto
Clouds Summer Support TRMM VIRS-only processing of warlock
August 2001 forward.
Inversion Summer - Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock
TISA Averaging Summer To support Terra Betad and Aqua Betal warlock

TSI processing.
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Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
Synoptic SARB Summer To support Terra Betad and Aqua Betal warlock &
SY NI processing. magneto
SARB Summer MATCH (collection 5) datafilesfor May - warlock &
December 2006. magneto
TISA Averaging Fall To support Terra Beta4 and Aqua Betal warlock
AVG, ZAVG, and SY N processing.
SARB Fall MATCH (collection 5) datafiles for Janu- warlock &
ary - June 2007. magneto
Clouds November TerralAqua Betal Edition3 SSF process- warlock
ing.
Inversion Two weeks after Clouds TerralAqua Betal Edition3 SSF process- X warlock &
ing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
TISA Gridding ?7?7? PMOA delta delivery dealing with overlap warlock

file checking.
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